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Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
ITHACA - ASHLAND Estimate Type:  PROG Current Contract Amt Total Earnings ~ $3,801,995.38 $3,066,618.18  $735,377.20
$9,501,547.33  gtockpiled Materials $7,415.00 $7,415.00 $.00
Contractor Original Contract Amt Gross Earnings $3,809,410.38  $3,074,033.18 $735,377.20
ontractor: Date Let 05212015 $8.948.681.32 Retainage $.00 $.00 $.00
PAVERS COMPANIES ated Zt- 21 Escrow Amount $.00 $.00 $.00
12303 HWY 6 _ Datf; Awar ed : 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .15. .
: 40% Net Earnings  $3,809,410.38  $3,074,033.18 $735,377.20
Date Notice for Work to ]
Begin:  06.29.2015 % Time Comp
WAVERLY NE 68462-9743 - o 38y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.29.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-5900 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,561.21 $-1,561.21 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
EMPLOYERS MUTUAL CASUALTY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Ref Diesel Fuel Adj $.00 $.00 $.00
Post Petrol Adj $.00 $.00 $.00
12831 001 STP-HSIP-66-6(104) 96.43  GRAD CULV SEED LAND BR Matl Discrepancy Payment Adj $.00 $.00 $.00
GDRL ELECBIT Total for Adjustments -$1,561.21 -$1,561.21 $.00
Payment  $3,807,849.17 $3,072,471.97 $735,377.20
Project Manager District Engineer
De Los Santos, Jesse 01.04.2016 Rankin, Robert 01.04.2016
Construction Engineer Controller
Halstead, Kerri 01.04.2016 Burling, Laurie 01.04.2016
Controller
Burling, Laurie 01.04.2016
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0008 1041.00 1.00  124,280.000 124,280.00
0001 00010017 0030.10 75,000.00 1.000 75.000.00 SALVAGING AND PLACING TOPSOIL SY 124,280.000 124,280.00
MOBILIZATION LS 1.000 75,000.00 65,916.910 65,916.91
0.950 71,250.00 0.000 0.00
0.000 0.00 0010 0009 1101.00 6.15 11,890.000 73,123.50
0002 0002 0018 1009.00 31,050.00 1.000 31,050.00 REMOVE PAVEMENT SY 11,890.000 73,123.50
GENERAL CLEARING AND GRUBBING LS 1.000 31,050.00 0.000 0.00
0.750 23,287.51 0.000 0.00
0.000 0.00 0011 0010 0020 1102.00 4.60 2,548.000 11,720.80
0003 0003 1010.00 4.20 65,850.000 276,570.00 REMOVE ASPHALT SURFACE SY 2,548.000 11,720.80
EXCAVATION cy 65,850.000 276,570.00 0.000 0.00
60,117.000 252,491.40 0.000 0.00
0.000 000 o012 o011 1701.18 26.00 64.000 1,664.00
0004 0004 1010.01 5.25 23,242.000 122,020.50 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 64.000 1,664.00
EXCAVATION (ESTABLISHED QUANTITY) cy 23,242,000 122,02050 OR?® 64.000 1,664.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 00120021 1701.24 34.00 122.000 4,148.00
0005 0005 1010.10 8.95 11,065.000 99,031.75 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 122.000 4,148.00
EXCAVATION, BORROW cy 0.000 000 ORS8 0.000 0.00
8,173.820 73,155.69 0.000 0.00
0.000 0.00 0014 0022 7017.00 5.25 1,906.000 10,006.50
0006 0006 1011.00 30.00 790.000 23,700.00 REMOVE GUARDRAIL LF 1,906.000 10,006.50
WATER MGAL 790.000 23,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 00130023 L006.00 325.00 35.000 11,375.00
0007 0007 1012.00 185.00 22.000 4,070.00 COVER CROP SEEDING ACRE 35.000 11,375.00
RIGHT-OF-WAY MARKERS EACH 22.000 4,070.00 5.680 1,846.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0024 L019.13 1.50 3,406.000 5,109.00
0008 0019 1033.00 1,925.00 18.000 34,650.00 EROSION CONTROL, CLASS 1D SY 3,406.000 5,109.00
ROADWAY GRADING STA 18.000 34,650.00 53.330 80.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0014 0025 L019.20 5.25 248.000 1,302.00
EROSION CONTROL, CLASS 2A SY 248.000 1,302.00
0.000 0.00
0.000 0.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 0026 L022.11 2.60 7,923.000 20,599.80 4015 4015 1010.16 7.69 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 7,923.000 20,599.80 ADDITIONAL EXCAVATION cY 20,000.000 153,800.00
9,935.000 25,831.00 _ _ 10,630.000 81,744.70
Removal of Stockpiled Soil excavated from
0.000 0.00  itigation site 10,630.000 81,744.70
0019 0016 L022.83 4.20 234.000 982.80 GROUP 1 GRADING Contracted 930,403.65
SILT CHECK, TYPE 2-HIGH LF 234.000 982.80 Current 1.475.372.16
0.000 0.00 In place 1,022,132.78
0.000 0.00 This Estimate 256,514.96
4001 4001 0030.10 25,000.00 0.000 0.00 GROUP 4 CULVERTS
MOBILIZATION LS 1.000 25,000.00  go20 Q027 0030.40 15,000.00 1.000 15,000.00
Additional Mobilization for Embankment 1.000 25,000.00  MOBILIZATION LS 1.000 15,000.00
Stabilization 0.000 0.00 1.000 15,000.00
4002 4002 6004.00 18.3225 0.000 0.00 0.000 0.00
SAND FILL cy 12,000.000 219,870.00  pp21 0028 4004.50 3.75 820.000 3,075.00
Sand Fill for Embankment Stabilization 8,541.500 156,501.63  CAST IRON GRATE AND FRAME LB 820.000 3,075.00
0.000 0.00 820.000 3,075.00
4003 4003 1043.61 2.016 0.000 0.00 0.000 0.00
Class I, Non-Woven Geotextile Fabric 34,024.640 68,593.68 REMOVE AND RELAY CORRUGATED METAL LF 20.000 2,100.00
0.000 0.00 PIPE 0.000 0.00
4007 4007 7050.05 33,886.65 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 33,886.65 0023 0030 4035.25 359.00 1.000 359.00
1.000 33,886.65 i
Tree and Shrub Removal From Mitigation Site REMOVE AND SALVAGE FLARED-END EACH 1.000 359.00
1.000 33,886.65 SECTION 0.000 0.00
4008 4008 1009.99 134,883.61 0.000 0.00 0.000 0.00
EXCAVATION LS 1.000 134,883.61  (p24 0031 4040.00 411.00 2.000 822.00
1.000 134,883.61
Excavation of Wetland Mitigation Site REMOVE HEADWALLS FROM CULVERTS EACH 2.000 822.00
1.000 134,883.61 2.000 822.00
4014 4014 0030.90 6,000.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 6,000.00  0o25 0032 4044.00 1,750.00 1.000 1,750.00
1.000 6,000.00
Mobilization of Equipment for Stockpile 1000 6.000.00 PREPARATION OF STRUCTURE EACH 1.000 1,750.00
: ,000. 1.000 1,750.00
Removal AT STATION 8002+80.00
0.000 0.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0026 0033 4050.01 31.25 228.000 7,125.00 0035 0042 4392.36 255.00 1.000 255.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 228.000 7,125.00  INSTALL 36" ROUND EQUIVALENT METAL EACH 1.000 255.00
CULVERTS, AND HEADWALLS 111.000 3.468.75 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0027 0034 4051.01 31.25 247.000 7,718.75 0036 0043 8010.03 94.00 30.420 2,859.48
EXCAVATION FOR BOX CULVERTS cYy 247.000 7,718.75 CRUSHED ROCK FOR BASE COURSE cYy 30.420 2,859.48
5.000 156.25 3.830 360.02
0.000 0.00 0.000 0.00
0028 0035 4101.06 556.00 86.730 48,221.88 0037 0044 P375.36 73.00 67.000 4,891.00
CLASS 47B-3000 CONCRETE FOR BOX cY 86.730 48,221.88 36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 67.000 4,891.00
CULVERT 9.070 5042.92 340R5 59.000 4,307.00
0.000 0.00 0.000 0.00
0029 0036 4105.59 1,275.00 2.800 3,570.00 0038 0045 P400.30 73.00 84.000 6,132.00
CLASS 47B-3000 CONCRETE FOR INLET AND cYy 2.800 3,570.00 30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 84.000 6,132.00
JUNCTION BOX 2.800 3,570.00 84.000 6,132.00
0.000 0.00 0.000 0.00
0030 0037 4151.00 1.46 7,976.000 11,644.96 0039 0046 P600.15 41.60 42.000 1,747.20
REINFORCING STEEL FOR BOX CULVERT LB 7,976.000 11,644.96 15" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 42.000 1,747.20
839.000 1,224.94 116.000 4,825.60
0.000 0.00 0.000 0.00
0031 0038 4155.50 2.29 150.000 34350 0040 0047 P600.42 99.00 280.000 27,720.00
REINFORCING STEEL FOR INLET AND LB 150.000 34350 42" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8 LF 280.000 27,720.00
JUNCTION BOX 150.000 343.50 280.000 27,720.00
0.000 0.00 0.000 0.00
0032 0039 4310.30 812.00 2.000 1,624.00 GROUP 4 CULVERTS Contracted 151,198.77
30" FLARED-END SECTION EACH 2.000 1,624.00 Current 151,198.77
2.000 1,624.00 In place 83,661.98
0.000 0.00 This Estimate 0.00
0033 0040 4310.42 1,085.00 2.000 2,170.00 GROUP 5 SEEDING
42" FLARED-END SECTION EACH 2.000 2,170.00 0041 0048 0055 0030.50 2,500.00 1.000 2,500.00
2.000 2,170.00  MOBILIZATION LS 1.000 2,500.00
0.000 0.00 0.600 1,500.00
0034 0041 4390.36 1,035.00 2.000 2,070.00 0.000 0.00
36" ROUND EQUIVALENT METAL PIPE EACH 2.000 2,070.00
FLARED-END SECTION 2000 2.070.00
0.000 0.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0042 0049 0056 L001.01 760.00 17.000 12,920.00 0049 0060 L441.26 50.00 395.000 19,750.00
SEEDING, TYPE A ACRE 17.000 12,920.00 CORNUS SERICEA (REDOSIER DOGWOOD) #2 EACH 395.000 19,750.00
0.000 0.00 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0043 0050 0057 L001.02 590.00 18.000 10,620.00 0050 0061 L566.42 50.00 305.000 15,250.00
SEEDING, TYPE B ACRE 18.000 10,620.00 AMORPHA FRUTICOSA (FALSE INDIGO) SHRUB EACH 305.000 15,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0044 0051 L001.16 660.00 2.700 1,782.00 0051 0062 L566.43 50.00 470.000 23,500.00
SEEDING, TYPE BUFFER ACRE 2.700 1,782.00 CEPHALANTHUS OCCIDENTALIS (COMMON EACH 470.000 23,500.00
0.000 0.00 BUTTONBUSH) SHRUB 0.000 0.00
0.000 0.00 0.000 0.00
0045 0052 L001.18 1,200.00 3.200 3,840.00 0052 0063 L705.32 70.00 9.000 630.00
SEEDING, TYPE WETLAND-HIGH ACRE 3.200 3,840.00 ACER SACCHARINUM (SILVER MAPLE) 3/4" EACH 9.000 630.00
3.082 3,698.40 0.000 0.00
0.000 0.00 0.000 0.00
0046 0053 L001.19 1,700.00 4.500 7,650.00 0053 0064 L741.62 50.00 325.000 16,250.00
SEEDING, TYPE WETLAND-LOW ACRE 4.500 7,650.00 SAMBUCUS NIGRA (BLACK ELDERBERRY) EACH 325.000 16,250.00
4.100 6,970.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0054 0058 L032.75 135.00 102.000 13,770.00 0054 0065 L807.27 70.00 13.000 910.00
MULCH TON 102.000 13,770.00 QUERCUS BICOLOR (SWAMP WHITE OAK) 3/4" EACH 13.000 910.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 53,082.00 0055 0066 1.940.13 70.00 8.000 560.00
Current 53,082.00 PLATANUS OCCIDENTALIS (AMERICAN EACH 8.000 560.00
In place 1216840 © MORE) I 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5L LANDSCAPING 0056 0067 L941.03 70.00 10.000 700.00
0048 0059 0030.50 5,000.00 1.000 5,000.00 SALIXNIGRA (BLACK WILLOW) 3/4" EACH 10.000 700.00
MOBILIZATION LS 1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0068 L942.01 70.00 5.000 350.00 0064 0075 6131.23 4.25 802.000 3,408.50
ULMUS AMERICANA (AMERICAN ELM) 3/4" EACH 5.000 350.00 PENETRATING CONCRETE SEALER SF 802.000 3,408.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5L LANDSCAPING Contracted 82,900.00 0065 0076 6615.40 3,900.00 10.000 39,000.00
Current 82,900.00 TIMBER PILE REPAIR EACH 10.000 39,000.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 1854+55.83 1-29'-6" & 2 0066 0077 6619.50 2,600.00 8.000 20,800.00
0058 0069 0030.60 12,000.00 1.000 12,000.00 REPAIR FLOOR DRAIN EACH 8.000 20,800.00
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o
GROUP 6 BRIDGE AT STA 1854+55.83 1-29'-6" & 2 Contracted 135,610.70
0059 0070 1010.01 62.50 165.000 10,312.50 Current 135,610.70
EXCAVATION (ESTABLISHED QUANTITY) cY 165.000 10,312.50 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STA 1995+05.34 1-34-0" & :
0060 0071 6007.22 307.00 42.100 12,924.70 0067 0078 0030.60 12,000.00 1.000 12,000.00
BRIDGE DECK REPAIR, PARTIAL DEPTH 53 42.100 12,924.70 MOBILIZATION LS 1.000 12,000.00
0.000 0.00 1.000 12,000.00
0.000 0.00 0.000 0.00
0061 0072 6007.23 105.00 5.000 525.00 0068 0079 6016.20 64.00 862.000 55,168.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 525.00 MULTI-LAYER EPOXY POLYMER OVERLAY Sy 862.000 55,168.00
0.000 0.00 862.000 55,168.00
0.000 0.00 0.000 0.00
0062 0073 6030.00 20,800.00 1.000 20,800.00 0069 0080 6131.23 3.15 1,509.000 4,753.35
PREPARATION OF BRIDGE AT STATION EACH 1.000 20,800.00 PENETRATING CONCRETE SEALER SF 1,509.000 4,753.35
1854+55.83 0.000 0.00 1,509.000 4,753.35
0.000 0.00 0.000 0.00
0063 0074 6105.02 99.00 160.000 15,840.00 GROUP 6A BRIDGE AT STA 1995+05.34 1-34-0" & Contracted 71,921.35
ROCK RIPRAP, TYPE B TON 160.000 15,840.00 Current 71.921.35
0.000 0.00 In place 71,921.35
0.000 0.00

This Estimate

0.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6B BRIDGE AT STA 2012+52.13 1-60'-0" & 0077 0088 7015.00 24.00 212.000 5,088.00
0070 0081 0030.60 20,000.00 1.000 20,000.00 CABLE GUARDRAIL LF 212.000 5,088.00
MOBILIZATION LS 1.000 20,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0078 0089 7020.00 2,400.00 12.000 28,800.00
0071 0082 6007.22 307.00 125.800 38,620.60 BRIDGE APPROACH SECTIONS EACH 12.000 28,800.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 125.800 38,620.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0090 7023.00 4,160.00 4.000 16,640.00
0072 0083 6007.23 105.00 5.000 525.00 TERMINAL ANCHORAGE SECTIONS EACH 4.000 16,640.00
BRIDGE DECK REPAIR, FULL DEPTH 5\% 5.000 525.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0080 0091 7024.27 2,400.00 12.000 28,800.00
0073 0084 6131.23 4.15 2,890.900 11,997.24 GUARDRAIL END TREATMENT, TYPE Il EACH 12.000 28,800.00
PENETRATING CONCRETE SEALER SF 2,890.900 11,997.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 90,978.00
0074 0085 6960.15 365.00 32.100 11,716.50 Current 90,978.00
BRIDGE APPROACH REPAIR cy 32.100 11,716.50 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 8B ELECTRICAL
GROUP 6B BRIDGE AT STA 2012+52.13 1-60-0" & Contracted 82,859.34 0081 0092 0030.80 5,000.00 1.000 5,000.00
Current 82,859.34 MOBILIZATION LS 1.000 5,000.00
In place 0.00 0.549 2,745.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0082 0093 A001.12 730.00 1.000 730.00
0075 0086 0030.70 5,500.00 1.000 5,500.00 PULL BOX, TYPE PB-5 EACH 1.000 730.00
MOBILIZATION LS 1.000 5,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0083 0094 A009.16 3,100.00 4.000 12,400.00
0076 0087 7011.20 24.00 256.250 6,150.00 STREET LIGHTING UNIT, TYPE EACH 4.000 12,400.00
W-BEAM GUARDRAIL LF 256.250 6,150.00 SLBT-40-12-0.20 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.05.2016
Page: 8of 13

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.05.2016
Page: 8of 13

Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0084 0095 A020.30 3,500.00 1.000 3,500.00 0091 0102 0127 0030.90 480,000.00 1.000 480,000.00
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,500.00 MOBILIZATION LS 1.000 480,000.00
1.000 3,500.00 1.000 480,000.00
0.000 0.00 0.000 0.00
0085 0096 A070.10 6.00 473.000 2,838.00 0092 0103 1020.02 23.00 8.000 184.00
1 1/2-INCH CONDUIT IN TRENCH LF 473.000 2,838.00 DELINEATOR, TYPE Il EACH 8.000 184.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0097 A072.10 7.95 87.000 691.65 0093 0104 0128 1020.03 23.00 89.000 2,047.00
1 1/2-INCH CONDUIT UNDER ROADWAY LF 87.000 691.65 DELINEATOR, TYPE Il EACH 89.000 2,047.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0098 A080.22 1.30 560.000 728.00 0094 0105 0129 1020.20 32.00 28.000 896.00
STREET LIGHTING CABLE, NO. 6 BARE LF 560.000 728.00 INSTALL CHEVRONS EACH 28.000 896.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0099 A080.25 1.40 1,120.000 1,568.00 0095 0106 0130 2001.03 30.00 56.000 1,680.00
STREET LIGHTING CABLE, NO. 6 USE LF 1,120.000 1,568.00 GRAVEL SURFACE COURSE TON 56.000 1,680.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 27,455.65 0096 01070131 2021.00 42.00 22.000 924.00
Current 27456565 MAILBOX POST EACH 22.000 924.00
In place 6,245.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0097 0108 3014.11 44.00 457.000 20,108.00
0089 0100 0125 0002.55 7.30 1,344.000 9,811.20 COMBINATION CONCRETE CLASS 47B-3500 LF 457.000 20,108.00
OVERLAY BROKEN LINES STA 1,344.000 9,811.20 CURBANDGUTTER 0.000 0.00
632.280 4,615.65 0.000 0.00
0.000 0.00 0098 0109 3017.40 53.00 102.000 5,406.00
0090 0101 0126 0002.60 7.30 2,688.000 19,622.40 CONCRETE CLASS 47B-3000 MEDIAN SY 102.000 5,406.00
OVERLAY SOLID LINES STA 2,688.000 19,622.40 SURFACING 0.000 0.00
1,241.800 9,065.15 0.000 0.00
0.000 0.00 0099 0110 3089.25 41.00 8,761.000 359,201.00
TEMPORARY SURFACING SY 8,761.000 359,201.00
., 8,016.107 328,660.39
8 8,016.107 328,660.39
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0132 6030.16 12.50 1,312.600 16,407.50 0109 0117 0139 9034.00 5.60 1,543.000 8,640.80
BRIDGE DECK PREPARATION SY 1,312.600 16,407.50 PREPARATION OF INTERSECTIONS AND Sy 1,543.000 8,640.80
0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0101 0133 6133.01 36.00 1,312.600 47,253.60 0110 0118 0140 9053.00 1.35 52,580.000 70,983.00
MEMBRANE WATERPROOFING TYPE A SY 1,312.600 47,253.60 TACK COAT GAL 52,580.000 70,983.00
0.000 0.00 12,750.000 17,212.50
0.000 0.00 0.000 0.00
0102 0111 8022.00 195.00 706.000 137,670.00 0111 0119 0141 9111.00 30.00 390.000 11,700.00
HYDRATED LIME TON 706.000 137,670.00 WATER MGAL 390.000 11,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0112 0134 8022.20 1.70 81,270.000 138,159.00 0112 0120 0142 9170.00 99.50 1,448.146 144,090.53
HYDRATED LIME/WARM MIX ASPHALT EACH 81,270.000 138,159.00 EARTH SHOULDER CONSTRUCTION STA 1,448.146 144,090.53
20,414.260 34,704.25 404.520 40,249.74
1,260.980 2,143.67 344.760 34,303.62
0104 0113 8101.49 995.00 56.499 56,216.51 0113 0143 9173.11 52.00 49.372 2,567.34
STABILIZED SUBGRADE STA 56.499 56,216.51 WIDENING STA 49.372 2,567.34
TYPE LIME 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0114 0135 9005.75 33.50 80,970.000 2,712,495.00 0114 0144 9173.15 75.00 1,285.856 96,439.20
ASPHALTIC CONCRETE, TYPE SPR TON 80,970.000 2,712,495.00 TRENCHED WIDENING STA 1,285.856 96,439.20
20,517.480 687,335.60 396.520 29,739.00
1,260.980 42,242.83 0.000 0.00
0106 0115 0136 9009.00 3.50 10,310.000 36,085.00 0115 0145 0121 9179.35 7.50 8,666.000 64,995.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 10,310.000 36,085.00 COLD MILLING, CLASS 5 Sy 8,666.000 64,995.00
DRIVEWAYS AND INTERSECTIONS 2,321.000 8,123.50 786.000 5,895.00
0.000 0.00 0.000 0.00
0107 0137 9010.50 58.00 300.000 17,400.00 0116 0146 9179.43 445.00 623.065 277,263.93
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 17,400.00 COLD MILLING, CLASS 3 STA 623.065 277,263.93
SPR 31.110 1,804.38 206.280 91,794.60
0.000 0.00 0.000 0.00
0108 0116 0138 9021.13 685.00 2,763.180 1,892,778.30 0117 0147 9179.65 685.00 44.720 30,633.20
PERFORMANCE GRADED BINDER (64-34) TON 2,763.180 1,892,778.30 COLD MILLING, CLASS 3 STA 44.720 30,633.20
794.354 544,132.50 TYPE A 0.000 0.00
48.547 33,254.70 0.000 0.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0118 0148 9179.80 2,300.00 1.000 2,300.00 0125 0159 0001.75 4.00 2,030.000 8,120.00
MILLING CONCRETE FOR INLAYS EACH 1.000 2,300.00 TEMPORARY SIGN DAY EACH 2,030.000 8,120.00
0.000 0.00 492.000 1,968.00
0.000 0.00 0.000 0.00
0119 01220149 9185.85 8.25 1,431.180 11,807.24 0126 0160 0001.90 0.52 48,686.000 25,316.72
RUMBLE STRIPS, ASPHALT 8" STA 1,431.180 11,807.24  SIGN DAY EACH 48,686.000 25,316.72
0.000 0.00 8,488.000 4,413.76
0.000 0.00 2,184.000 1,135.68
0120 0150 9188.50 28.00 1,779.000 49,812.00 0127 0161 0001.99 0.52 508.000 264.16
SURFACING UNDER GUARDRAIL 5\% 1,779.000 49,812.00 CONTRACTOR FURNISHED SIGN DAY EACH 508.000 264.16
0.000 0.00 2,184.000 1,135.68
0.000 0.00 1,568.000 815.36
0121 01230151 9300.38 1.00  138,159.000 138,159.00 0128 0162 0002.28 0.42 10,500.000 4,410.00
RAP INCENTIVE PAYMENT EACH 138,159.000 138,159.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 10,500.000 4,410.00
108,589.380 108,589.38 0.000 0.00
21,849.630 21,849.63 0.000 0.00
0122 01240152 9300.52 6,900.00 1.000 6,900.00 0129 0163 0002.30 0.42 4,500.000 1,890.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,900.00 PAVEMENT MARKING REMOVAL LF 4,500.000 1,890.00
/D 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 6,870,635.74 0130 0164 0002.44 031  28,500.000 8,835.00
Current 6.870,635.74 'IP'iIIVILF_I’_ORARY PAVEMENT MARKING, TYPE LF 28,500.000 8,835.00
In place 2,391,921.64 1,600.000 496.00
This Estimate 462,454.84 0.000 0.00
GROUP 10 GENERAL ITEMS 0131 0165 0002.47 0.12 14,250.000 1,710.00
0123 0157 0001.08 0.50 27,212.000 13,606.00 TEMPORARY PAVEMENT MARKING SURFACE LF 14,250.000 1,710.00
BARRICADE, TYPE II BDAY 27,212.000 13,606.00 REPARATION 0.000 0.00
21,635.000 10,817.50 0.000 0.00
3,241.000 162050 0132 0166 0003.10 325.00 270.000 87,750.00
0124 0158 0001.10 3.00 2,686.000 8,058.00 FLAGGING DAY 270.000 87,750.00
BARRICADE, TYPE IlI BDAY 2,686.000 8,058.00 197.000 64,025.00
855.000 2,565.00 14.000 4,550.00
168.000 504.00 0133 0167 0003.20 425.00 100.000 42,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 100.000 42,500.00
27.000 11,475.00
3.000 1,275.00
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Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES Contract ID: 18311 Vendor ID: 3312 PAVERS COMPANIES
Est Number: 0012 Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 0168 0003.50 18.25 775.000 14,143.75 0143 0177 9110.02 95.00 50.000 4,750.00
CONCRETE PROTECTION BARRIER LF 775.000 14,143.75 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,750.00
0.000 000 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0135 0169 0003.56 7.30 775.000 5,657.50 0144 0178 9110.03 75.00 160.000 12,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 775.000 5,657.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 160.000 12,000.00
0.000 0.00 17.000 1,275.00
0.000 0.00 0.000 0.00
0136 0170 0003.70 425.00 8.000 3,400.00 0145 0179 9110.07 80.00 160.000 12,800.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,400.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 160.000 12,800.00
0.000 0.00 6.000 480.00
0.000 0.00 3.000 240.00
0137 0171 0003.74 12,000.00 2.000 24,000.00 0146 0180 9110.27 95.00 110.000 10,450.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 24,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 10,450.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 34.000 3,230.00
0.000 0.00 0.000 0.00
0138 0153 0172 0005.10 150.00 419.000 62,850.00 0147 0156 L006.50 3,500.00 3.000 10,500.00
TRAFFIC CONTROL MANAGEMENT DAY 419.000 62,850.00 TEMPORARY SEEDING ACRE 3.000 10,500.00
177.000 26,550.00 3.900 13,650.00
28.000 4,200.00 0.000 0.00
0139 0154 0173 0010.04 4,500.00 1.000 4,500.00 0148 0181 L022.75 3.75 1,000.000 3,750.00
FIELD OFFICE EACH 1.000 4,500.00 TEMPORARY SILT CHECK LF 1,000.000 3,750.00
1.000 4,500.00 3,035.000 11,381.25
0.000 0.00 0.000 0.00
0140 0174 0020.00 2.00 200.000 400.00 0149 0182 L022.90 3.75 2,500.000 9,375.00
TRAINING HOUR 200.000 400.00 TEMPORARY SILT FENCE LF 2,500.000 9,375.00
123.750 247.50 497.000 1,863.75
0.000 0.00 0.000 0.00
0141 0155 0175 0030.00 23,500.00 1.000 23,500.00 0150 0183 L022.92 5.00 1,200.000 6,000.00
MOBILIZATION LS 1.000 23,500.00 TEMPORARY EARTH CHECK LF 1,200.000 6,000.00
1.000 23,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0142 0176 9110.01 80.00 160.000 12,800.00 0151 0184 L032.70 450.00 6.000 2,700.00
RENTAL OF LOADER, FULLY OPERATED HOUR 160.000 12,800.00 TEMPORARY MULCH TON 6.000 2,700.00
0.000 0.00 11.450 5,152.50
0.000 0.00 0.000 0.00
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Vendor ID: 3312 PAVERS COMPANIES

Pay Period End Date: 01.02.2016 Est Number: 0012 Pay Period End Date: 01.02.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0152 0185 L860.24 400.00 14.000 5,600.00 600916 ‘STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 5,600.00 Project 12831 001
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0083 Proj Line Nbr
0153 0186 L860.50 20’000'00 1.000 20’000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 20,000.00 Stkol Nb 1
CONTRACTOR COMPLIANCE pINDY
0.500 10,000.00
0009 S.P. Initial Payment 4.00 799.00 S6472451
0.000 0.00
luminaires
4004 4004 1031.00 103.95 0.000 0.00 N S6472411
ROCK RIPRAP, TYPE B TON 30.000 3,118.50 0009  S.P.Initial Payment 4.00 1,580.00
Power Foundation
15.050 1,564.45
Installation of Rock Rip Rap, Type B '
brap. TP 0.000 0.00 0009 S.P. Initial Payment 4.00 5,036.00 S6472150
4005 4005 1043.57 3.00 0.000 0.00 Lighting Poles
FILTER FABRIC SY 233.000 699.00 Total for stockpile nbr 1: 12.00 $7,415.00
Filter Fabric for Construction Entrance 54(7)(7)3(0) 1'64333 Total for proposal line nbr 0083: 12.00 $7,41500
: : Total for item code A009.16: 12.00 $7,415.00
4006 4006 2016.99 34.00 0.000 0.00
CRUSHED ROCK TON 120.000 4.080.00 Total remaining for contract: $7,415.00
. 353.250 12,010.50
3" Crushed Rock for Construction Entrance
60.790 2,066.86
GROUP 10 GENERAL ITEMS Contracted 451,636.13
Current 459,533.63
In place 213,944.23
This Estimate 16,407.40
Totals for contract Contracted 8,948,681.32
Current 9,501,547.33
In place 3,801,995.38

This Estimate

735,377.20






